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ENVIRONMENTAL RESTORATION 
EXECUTIVE SUMMARY 
March 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
As of March 31, 2005, the ERC worked approximately 498,200 hours 
since the last lost workday incident, which occurred on July 30, 2004 
and became lost away on October 27, 2004.  The ERC has 
experienced 87% injury-free workdays during FY05 and 74% injury-
free workdays for March 2005. 
FYTD:  20 first aids; 1 recordable-only; 3 lost restricted 
Current Month:  8 first aids 

HIGHLIGHTS: 
• Completed all above-grade 190-DR Pumphouse demolition; obtained 

regulator approval to leave below-grade concrete in place. 
• Removed 107-N T-4 Tank and commenced size reduction. 
• Completed asbestos removal in 313 Building. 
• Completed demolition of 313 Building ancillary structures (loading 

dock, concrete walls, etc.) on north side. 
• Submitted formal Audible Safety Analysis and Final Hazard 

Classification (ASA/FHC) for 118-B-1 and 118-C-1 to RL. 
• Completed loadout at 1607-B-2 Drain Field. 
• Initiated remediation activities at 182-F Reservoir in support of TPA 

Milestone M-16-48. 
• Completed removal of 100-K Area effluent pipelines. 
• Suspended work activities associated with 118-K-1 Burial Ground 

due to an increase in hazard categorization from Radiological to 
Hazard Category 3. 

• Submitted Certification of Closure for 116-N-3 to RL. 
• Initiated swing shift disposal operations at ERDF. 
• K-Basin waste shipments were cleared for ERDF disposal. 
• Submitted fourth 100/300 Area human-use scenario (recreational) 

to local EPA office and to EPA Region 10 for a peer review. 
• Conducted site visit with regulators and Trustees to discuss 

proposed FY06 100/300 Area risk assessment sampling sites. 

UPCOMING KEY ACTIVITIES:  
• Commence H Reactor SSE roof steel fabrication. 
• Initiate 313 Building demolition - April. 
• Receive RL concurrence (SER) for ASA/FHC at 118-B-1/118-C-1. 
• Finalize 300 Area corrective action plan resulting from anomalies 

discovered during 618-2 Burial Ground excavation. 
• Submit Draft A of the Hanford Site Risk Assessment Integration 

Strategy to EPA, Ecology, and Trustees by 4/8/05.  

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($187K); (0.2%).  Delays in additional ERDF office space 

procurement, and waste treatment on hold at 100-B/C; offset by 
accelerated 300 Area facility characterization/deactivation, accelerated 
excavation/loadout at 100-B/C Remaining Sites and RPAS sites, 
completed 116-K-1 Crib backfill ahead of schedule; and K pipeline plume 
and 116-K-2 remediation ahead of schedule. 

 

• CV:  $8,291K; 11.1%.  Efficiencies achieved by truck and pup 
operations at B/C Remaining Sites; 100-B/C RPAS and 118-K-1 
subcontractor mobilization underruns; fewer resources utilized for 
accelerated 300 Area facility characterization than planned; FY04 
rate rebill, and reduced estimate of retiree medical costs. 

EAC TRENDS: 
Current Month:  $690K 
FYTD:  ($10,475K) 
• Truck and pup operation efficiencies at 100-B/C. 
• RPAS/118-K-1 subcontract mobilization performance. 
• 300 Area facility characterization/deactivation less than planned. 
• FY04 fee less than forecast; reduced FY05 fee forecast. 
• Legacy retiree medical cost less than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly 2 years ahead of schedule.  
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining Waste 

Sites (due 7/31/05); completed 3/29/05; 4 months ahead of schedule. 
• C-16-06B, Submit Engineering Evaluation of Final Disposition of 

River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
forecast 4/14/05.  ESD will be prepared. 

• C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); forecast 6/17/05. 

• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 
Disposition to Regulators (due 9/30/05); forecast 4/20/05. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/7/05. 

FUNDING: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE INCENTIVES: 
• SPI fee = 1.03 FYTD through March. 

• Complete 2 Gold Chart release sites by 3/31/05. 
• Complete regrade/backfill of 116-N-3 Crib/Trench by 1/1/05. 
Notices of Completion were transmitted to RL for review and approval 
for above two PIs. 
• Complete excavation and loadout of 5 waste sites by 3/31/05. 
Complete; Notice of Completion is being prepared. 

ISSUES: 
• Delay in delivery of H Reactor SSE drawings in Status 1 condition. 
• Path forward for anomalies and spent nuclear fuel at 100-B/C. 

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 11,303 25,527 37,868 48,950 60,621 74,947 85,589 99,228 110,910 123,057 137,113 150,896
BCWS 11,145 25,538 37,584 47,544 59,120 74,983 88,026 103,594 116,475 129,494 143,975 157,981
BCWP 9,372 24,048 34,866 44,781 59,475 74,796
ACWP/EAC 7,855 19,893 30,419 40,026 52,451 66,505 80,027 96,049 108,191 119,542 132,592 144,407 147,506

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

Current ERC contract 
completes May 31, 
2005
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Actual Costs:  
$66.5M

 Actual/Forecast
Costs:  $149.0M

 Funding Forecast:
  $149.0M

The Current ER Contract 
Completes on May 31, 2005

Actual Funding:
  $97.5M



ENVIRONMENTAL RESTORATION 
FACILITIES DECOMMISSIONING PROJECT 

March 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
• FYTD:  6 first aids; 1 recordable-only; 1 lost restricted; 0 lost 

workday cases; 0 skin contaminations 
• Current Month:  None 

HIGHLIGHTS: 
H Reactor ISS: 
• Commenced concrete masonry unit demolition and front face roof 

removal. 
• Resolved shop drawing design issues, revised drawings delivered to 

design agent. 
190-DR: 
• Completed all above-grade structure demolition; started waste loadout. 
• Obtained regulator approval to leave below-grade concrete in place. 
• Completed valve house tunnel pourbacks. 
100-N / 100-K Areas: 
• Removed 107-N T-4 Tank and commenced size reduction. 
• Continued 184-N Power House asbestos removal. 
• Completed 1900-N Tank Farm characterization. 
• Commenced 181-N River Pumphouse characterization. 
• Received approved N Reactor Action Memorandum. 
• Commenced 183-KW Chlorine Car Protection Building and 

183.1-KW Head House characterization.  
300 Area:  (313 Building) 
• Installed fencing around 313 prior to demolition; location agreed to by 

FH and RL. 
• Completed fixative application on roof; started application in interior. 
• Completed asbestos removal. 
• Completed soil sampling around perimeter. 
• Completed demolition of ancillary structures (loading dock, concrete 

walls, etc.) on north side. 

UPCOMING KEY ACTIVITIES: 
• Resolve H Reactor SSE shop drawing quality; issue Status 1 drawings. 
• Commence H Reactor SSE roof steel fabrication. 
• Commence 190-DR sludge removal, stem wall demolition, backfill, 

and site grading. 
• Prepare and issue 107-N tanks' contents removal RFP.  
• Commence 1900-N Tank Farm demolition. 
• Complete and forward 100-K Area SAP for regulator approval. 
• Initiate demolition of 313 Building - April. 
• Initiate characterization (sample collection) in the 314 Building - April. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  $577K; 5.9%. 300 Area facility characterization/deactivation 

and 190-DR demolition ahead of schedule; partially offset by 107-N 
sampling delays due to concerns of gaining building access/TRU 
assumptions, and H Reactor SSE drawings submittal slightly 
behind due to additional thermal analysis design issues. 

 

• CV:  $1,266K; 12.3%.  Fewer resources utilized for accelerated 
300 Area characterization than anticipated; fewer S&M resources 
required than planned; partially offset by additional resources 
required for H Reactor gas wing demolition/loadout, pourbacks, 
and additional thermal analysis required. 

EAC TRENDS: 
Current Month:  $592K 
FYTD:  ($2,132K) 
• 300 Area EE/CA resources and characterization/deactivation less 

than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly two years ahead of schedule.  
• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 

Disposition to Regulators (due 9/30/05); forecast 4/20/05.  
• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/7/05. 

SUMMARY SCHEDULE:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISS METRIC: 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
• Delay in delivery of H Reactor SSE drawings in Status 1 condition. 

H Reactor ISS
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Ready to install roof
FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,011 2,856 4,089 5,218 6,432 8,336 9,843 11,629 13,336 15,554 17,872 19,754
BCWS 1,011 2,798 3,925 4,968 6,800 9,705 12,310 15,064 17,341 19,721 21,961 23,897
BCWP 1,168 2,898 4,106 5,732 7,887 10,282
ACWP/EAC 971 2,609 4,315 5,539 6,926 9,016 11,740 14,745 16,711 18,592 20,278 21,766

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Current ERC contract 
completes May 31, 
2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Milestones

COMMON 
ENGINEERING

H REACTOR

DR ANCILLARY 
FACILITIES

K ANCILLARY 
FACILITIES

N ANCILLARY 
FACILITIES

300 AREA

Start Tanks Isolation/Removal Start Trench Pipe Removal

Complete Backfill

Distribute Rev.0 Issue RAWP Rev.0--3/4/05 (A)

Issue RAWP Rev. 0Issue DQO Rev.0

Mobilize Start Demo

Demo 183-KW Car Protection Bldg

Start A/G Demo--3/8/05 (A)Pump Water--12/13/04 (A)

Start SSE Roof/SidingMobilize SSE

M-93-25

Pourbacks/Backfill

Prepare EE/CA, DQO, RAWP, SAP

SSE Roof Installation

TPA MS PIBaseline Current Schedule

190-DR Bldg Demolition/Loadout

Final Reactor Engineering

Project MS

M-93-25  9/30/05 - Submit Engineering 
Evaluation of Final Surplus Rx Disposition

Prepare K Area EE/CA

107-N Demolition Preparation/Initiation

Issue EE/CA Rev.0

Start 313 Historical Research
Complete 313 Deactivation

313/314 Bldgs Characterization / 313 Bldg Deactivation

Start 314 Historical Research
313 Demo / Loadout / Fixative



ENVIRONMENTAL RESTORATION 
REMEDIAL ACTION PROJECT 

March 2005 Monthly Report 
 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  10 first aids; 0 recordable; 0 lost workday cases 
Current Month:  7 first aids (3 stings; 1 foreign body in eye; 1 rash; 
1 contusion/fall; 1 laceration) 

HIGHLIGHTS: 
• Submitted formal Audible Safety Analysis and Final Hazard 

Classification (ASA/FHC) for 118-B-1 and 118-C-1 to RL. 
• Completed excavation/stockpiling at 100-B-1. 
• Completed overburden removal at 100-B-14. 
• Completed loadout at 1607-B-2 Drain Field. 
• Completed asbestos removal design package for 100-C-1/C-9 South. 
• Completed removal of 100-K Area effluent pipelines. 
• Continued remediation of 116-K-2 Mile Long Trench/ pipeline plumes. 
• Suspended work activities associated with the 118-K-1 Burial 

Ground due to an increase in hazard categorization from 
Radiological to Hazard Category 3. 

• Initiated remediation activities at 182-F Reservoir in support of TPA 
Milestone M-16-48. 

• Received subcontractor bid proposals for remediation of the 100-F 
Area Burial Grounds and Remaining Sites. 

• Continued remediation of the 116-N-1 Crib and Trench. 
• Transmitted ERC portion of RCRA permit modification to Flour 

Hanford for submittal to Ecology. 
• Submitted Certification of Closure for 116-N-3 to RL. 
• Continued excavation/loadout at 300-8 Aluminum Shavings Site. 
• Presented five alternatives and detailed estimates for the 316-4 

Crib remediation to RL and regulators. 
• Completed two Rev. 0 300 Area Work Instructions (WI). 
• Submitted 4 Draft A and 2 Rev. 0 WIs for 100-D to RL/Ecology for review. 
• Received site documentation from walkdowns and historical research 

data for recently transitioned 300 Area waste sites. 
• Issued one approved RSVP and one PRSVP for 100-F Area. 
• Issued the 100 Area Burial Grounds SAP revision for internal review. 
• Issued the 100-IU-2/-6 Preliminary Design for internal review.  

UPCOMING KEY ACTIVITIES: 
• Receive RL concurrence (SER) for ASA/FHC at 118-B-1/118-C-1. 
• Revise burial ground work processes to correlate with revised ASA. 
• Complete readiness for excavation restart at 118-B-1/118-C-1/ 

618-3/618-8 waste sites.  Initiate loadout at 118-B-1. 
• Revise the 118-K-1 Authorization Basis for a Hazard Category 3 

Nuclear Facility. 
• Finalize 300 Area corrective action plan resulting from anomalies 

discovered during 618-2 Burial Ground excavation. 
• Establish path forward with RL/regulators for remaining work at 316-4 Crib. 
• Complete removal of the boulder layer at 116-N-1 Crib. 
• Complete 100-IU-2/-6 Final Design - end of June. 
• Submit Burial Grounds SAP revision to RL/regulators for review - 

mid-May. 
• Submit river pipelines ESD to RL/regulators for review - mid-April. 

PERFORMANCE: 
 

• SV:  $676K; 3.0%.  Accelerated excavation and loadout at B/C 
Remaining Sites and RPAS sites; backfill of 116-K-1 completed 
ahead of schedule; K pipeline plume and 116-K-2 remediation 
ahead of schedule; sampling efforts for 600-202 and 600-205 
completed ahead of schedule.  Partially offset by delays on 
suspended work at 118-K-1 Burial Ground and 300 Area Burial 
Grounds; BCPs in progress to defer scope to FY06. 

• CV:  $3,300K; 14.1%.  Efficiencies achieved by truck and pup 
operations at B/C Remaining Sites; 100-B/C RPAS and 118-K-1 
subcontract mobilization performance better than DWP; labor 
underruns throughout all RA sites due to resource limitations; 
reversal of FY04 100-NR overstated accrual; 116-C-3 analytical 
and F Area sampling efficiencies.  Partially offset by 300 Area 
scope proceeding under trend; BCP in progress. 

EAC TRENDS: 
Current Month:  $563K 
FYTD:  ($3,589K) 
• RPAS and 118-K-1 subcontract mobilization performance better 

than DWP; truck and pup efficiencies at B/C Remaining Sites and 
RPAS Site 100-B-1; 116-C-3 field sampling and laboratory 
efficiencies; F Area sampling efficiencies; reversal of FY04 100-NR 
overstated accrual. 

TPA MILESTONES/COMMITMENTS: 
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining 

Waste Sites (due 7/31/05); complete 3/29/05, 4 months ahead of 
schedule. 

• C-16-06B, Submit Engineering Evaluation of Final Disposition of 
River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
forecast 4/14/05.  Tri-Parties have agreed to an alternate path 
forward to document river pipeline decision; an Explanation of 
Significant Difference (ESD) will be prepared. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
• Control of wind-blown contamination. 
• Path forward for anomalies and spent nuclear fuel at 100-B/C. 
 
 
 
 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Milestones

100-B/C BURIAL 
GROUND & 
REMAINING SITES

100-B/C REMAINING 
PIPELINES & 
SEWERS

100-K AREA 
REMEDIATION

118-K-1 BURIAL 
GROUND

100-N AREA 
REMEDIATION

300 AREA EAST SIDE 
REMEDIATION

100-FR BG & 
REMAINING SITES

RIVER PIPELINES & 
OUTFALL 
STRUCTURES ESD

Work suspended on 3/9/05 - site revised to Cat 3; will defer to FY06

C-16-06B

JCO/SER Approved (12/10A)

116-KE-4 (11/29A)

Complete Excavation/Loadout

Pipeline (3/11A)

Spent Nuclear Fuel Path Forward

Mob/Submittals

Excavate/Sample

TPA MS PIBaseline Current Schedule Project MS

Excavation/Loadout

Remediation

Remediation

116-N-1 Crib Remediation

M-16-48 - 7/31/05 - Initiate Remediation for Remaining Waste Sites at 100-F

Mobilize/SubmittalsProcurement Remediation

C-16-06B - 7/31/05 - Submit EE/CA of Final Disposition of River Pipelines/Outfall Structures

116-N-3 Backfill/Regrading

116-K-2 

Transfer 118-B-1/118-C-1 SNF

100-B-1  100-C-9 1607-B-2

Resume Excavate/Loadout 118-B-1/118-C-1

(12/22A)

Award (1/14A)

Excavation/LoadoutReadiness/MobProcurement

100-C-7

Alpha contamination discovered 12/14/05~work suspended in 3 burial grounds

Excavation initiated at 182-F Reservoir on 3/29AM-16-48

FYTD Performance ($K)
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DWP+CO
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ACWP/EAC

DWP+CO 3,578 7,826 11,076 13,993 17,724 21,929 25,039 29,118 33,118 36,758 40,644 44,024
BCWS 3,556 8,106 11,521 14,891 18,274 22,803 26,602 31,061 35,367 39,258 43,479 46,972
BCWP 3,125 8,611 11,103 13,828 19,245 23,479
ACWP/EAC 2,999 6,678 9,510 12,551 15,860 20,179 23,581 28,156 31,501 34,346 37,705 40,519 43,383

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

Current ERC contract 
completes May 31, 
2005



ENVIRONMENTAL RESTORATION 
WASTE OPERATIONS PROJECT 

March 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
• FYTD:  3 first aids; 2 lost restricted; 0 lost workday cases 
• Current Month:  1first aid (strain) 
Occurrences:  
• Contaminated plastic discovered outside of a contamination 

area   (RL-BHI-ERDF-2005-0003, reported 03/17/05; 
RL-BHI-ERDF-2005-0004, reported 03/30/05) 

HIGHLIGHTS: 
• Received 146,055 tons of waste at ERDF during March; 

505,043 tons during FY05; 5,580,766 tons of contaminated 
material have been disposed in ERDF since operations began 
in July 1996. 

• Suspended operations on eight separate days due to inclement 
weather. 

• Treated 370 drums of 183-H precipitated crystals in March.  
• Initiated swing shift disposal operations at ERDF.  
• Placed ETF drums into the first drummed waste encapsulation 

vault.  RL approved the Management of Change (MOC) 
documentation and issued a Safety Evaluation Report (SER) 
listing additional conditions for disposal of the 218-W-4C waste 
stream. 

• Completed grubbing at the location recommended in the office 
building siting study to mitigate potential schedule impacts due 
to bird nesting. 

• Waste shipments from K-Basins, including ion exchange 
modules (IXMs), soft waste, canister lids, and above-water 
waste, were cleared for ERDF disposal. 

• Received final ERDF container shipments (30 new IP-2 roll-off 
containers and 80 new IP-1 containers) as of end of March. 

• Presented "Proposed Plan for an Amendment to ERDF ROD" 
to the Hanford Advisory Board.  Current plan under review with 
EPA Region 10. 

UPCOMING KEY ACTIVITIES: 
• Receive, treat, and dispose of low-level portion of waste from 

FH's TRU Retrieval Project.  Initial waste receipts scheduled for 
April. 

• Complete training and preparations to receive beryllium-
contaminated wastes from 313 Building.  Training is scheduled 
to be complete by May 6.  

PERFORMANCE: 
 

• SV:  ($1,050K); (7.1%).  ERDF delays in additional office space 
procurement; and waste treatment on hold at 100-B/C. 

 
• CV:  $246K; 1.8%.  Labor underruns in direct project support 

and  transportation/disposal. 

EAC TRENDS: 
Current Month:  ($366K) 
FYTD:  $48K 
• Increase in drivers for ERDF operations/transportation. 
• Increased cost to support trucks and pups campaign. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ERDF TONNAGE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
• None for this reporting period. 
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FYTD Performance ($K)
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DWP+CO
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DWP+CO 2,578 5,719 8,177 10,607 12,919 15,724 17,342 19,165 20,720 22,768 25,537 28,024
BCWS 2,478 5,598 7,744 9,832 11,825 14,845 17,052 19,425 21,301 23,844 26,801 29,334
BCWP 1,661 3,802 5,824 7,651 10,463 13,795
ACWP/EAC 1,107 3,121 5,107 6,591 9,882 13,550 16,307 19,011 21,209 23,611 26,566 29,147 29,382

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

Current ERC contract 
completes May 31, 
2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

                                         
ERDF EXPANSION 
CELLS 5/6

                                         
ERDF EXPANSION 
CELLS 7/8

ERDF OPERATIONS

WASTE MGMT AND 
TRANSPORTATION

Receive 2 by 01/13

Initiate 
Public Review

ERDF ROD Amendment

Design Procurement

Contract Closeout/Lessons Learned

Final Inspections/Cleanup

TPA MS PIBaseline Current Schedule

Engineering Study

Project MS

FYTD % Complete:  97%
Cumulative % Complete:  98%

Crest Pad Bldgs

Revegetation

Receive 2nd 40 cans by 3/31  (3/17 A)Receive 1st 40 cans by 2/1

IP1 Container Procurement - 80

Receive 1st 15 cans
 by 12/15

IP2 Container Procurement - 30

Receive 2nd 15 cans
 by 3/31 (3/28 A)

Receive 4 by 12/20

Receive/Operate 6 Additional Trucks



ENVIRONMENTAL RESTORATION 
RISK ASSESSMENT AND SITE CLOSURE PROJECT 

March 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
No first aid, recordable, or lost workday cases experienced FYTD. 

HIGHLIGHTS: 

100-B/C Pilot: 
• Incorporating Draft B review comments into 100-B/C Pilot Project 

Data Summary for 2003 and 2004; will issue as Rev. 0 by early 
April.  

• Continuing data screening and exposure assessment for B/C Pilot 
Risk Assessment; on schedule for internal review draft by early 
April. 

100/300 Area: 
• Revised Sample Analysis Instruction (SAI) for Tribal plant sampling 

after RL, regulator, and Tribe review, and prepared Waste Control 
Plan (WCP).   In process of obtaining final signature approvals. 

• Preparing Sampling and Analysis Plan (SAP) for FY06 sampling. 
• Sent fourth human-use scenarios (recreational) to local EPA office 

and to EPA Region 10 for a peer review. 
• Continuing river conductivity surveys, but high water is impeding 

progress. 
• Conducted site visit with regulators and Trustees to discuss 

proposed FY06 sampling sites. 
• Revising air deposition scoping document (past deposition of 

contaminants from stack releases) based on Ecology's comments. 
Columbia River Component: 
• Held the fourth workshop on the Existing Data Compilation/ 

Evaluation task on 3/15/05.  This workshop summarized 
information collected to date and discussed/resolved issues 
encountered in conducting this task. 

• Delivered decisional draft of the Hanford Site Risk Assessment 
Integration Strategy to RL, ORP, and DOE-HQ for internal review. 

• Held Hanford Site Risk Assessment Integration Strategy and 
Schedule monthly meeting on 3/17/05. 

• Posted working draft Chapters 1, 2, and 3 of the Columbia River 
Component Risk Analysis Work Plan on the Internet for 
stakeholder and public review. 

Closure Activities: 
• Completed draft WIDS summaries for 300-FF-1 orphan sites.  List 

of potential orphan sites was reviewed with RL.  Followup meetings 
are being scheduled with RL/FH and then with RL/EPA to address 
potential orphan site issues with active and inactive components of 
300 Area sanitary sewer system. 

• Started field walkdown activities for 100-F Orphan Sites evaluation. 
• 300-FF-1 Remedial Action Report is in final stages of review and 

comment by RL. 

UPCOMING KEY ACTIVITIES: 
• Begin Tribal plant sampling in April after regulator approval of the 

SAI and WCP. 
• Revise recreational scenario based on EPA Region 10 peer review.  

Wanapum subsistence scenario nearing completion.  
• Send revised Air Deposition Scoping document to Ecology for final 

review before final public release.  
• Submit Draft A of the Hanford Site Risk Assessment Integration 

Strategy to EPA, Ecology, and Trustees by 4/8/05. 
• Complete historical document reviews for 100-FR-1/2 OUs.   

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
• SV:  $26K; 0.9%.  Ahead of schedule on peer review of human 

scenarios and SAP. 
• CV:  $998K; 35.6%. Efficiencies realized in performing peer review 

of human scenarios, DQO development, and reconnaissance 
sampling.  Positive variance to date will be eroded slightly by FY-
end based on workscope remaining to be completed. 

EAC TRENDS: 
Current Month:  ($22K) 
FYTD:  ($700K) 
• Efficiencies realized in performing peer review of human scenarios, 

DQO development, and reconnaissance sampling.  Efficiencies will 
result in a positive variance at completion and have been reflected 
in the EAC. 

TPA COMMITMENTS: 
C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); forecast 6/17/05. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Commitment

100-B/C AREA PILOT 
RISK ASSESSMENT 
STUDY

100/300 AREA 
BASELINE RISK 
ASSESSMENT

COLUMBIA RIVER 
COMPONENT RISK 
ASSESSMENT

SITE CLOSURE

Complete Lead Sheathed 
Cable Report

Complete Borrow 
Pit 24 Design

TPA MS PIBaseline Current Schedule Project MS

Summarize Round 2 Sampling Data

Evaluate Orphan Site 300-FF-1 OU

Evaluate Orphan Sites 100-FR-1/2

300-FF-1 OU RA Report

Complete Report - Risk Calcs

Prepare Risk Assessment Report

C-16-06A

C-16-06A  7/31/05 - Submit B/C Risk 
Assessment Pilot Study to Regulators

Review/Submit Report

Develop DQO

Peer Review Human Scenarios

Reconnaissance Sampling

Develop SAP

Develop Work Plan

Compile/Review Existing Data

Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Draft A Issue Rev. 0

Develop/Perform Data Management

3/10/05 (A)

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
BCWS 281 738 1,284 1,715 2,070 2,776 3,314 4,208 4,690 4,972 5,361 5,606
BCWP 263 627 1,109 1,704 2,187 2,802
ACWP/EAC 114 458 654 954 1,348 1,804 2,421 3,398 3,914 4,221 4,667 4,906
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Current ERC contract 
completes May 31, 
2005
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March 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  1 first aid; 0 recordable-only; 0 lost workday cases 
Current Month:  None 

HIGHLIGHTS: 
Safety and Health: 
• Completed Occurrence Report to RL on the 300 Area Auditable 

Safety Analysis Noncompliance. 
• Developed hazards recognition training module for project 

personnel. 
• Attended RL-sponsored workshop on the future of shared 

radiological site services at Hanford. 
• Completed RadCon Instrumentation Training. 
• Completed reorganization of Industrial Hygiene Group. 

Technical Services: 
• Submitted the Hanford Air Operating Permit Semi-Annual Report to 

the regulatory agencies. 
• Submitted quarterly RCRA Permit Modification for 1301-N and 

1325-N to RL for review. 
• Initiated the EPCRA Toxic Release Inventory Report. 
• Supported RL in the completion of the 2005 Institutional Controls 

Assessment Report. 
• Completed Hanford Reach Study Act compliance support to RL. 
• Supported resolution of regulatory process to perform additional 

remediation at the Horseshoe Landfill. 
• Deployed hand-held x-ray fluorescence instrument to the Remedial 

Action Project. 
• Evaluated several technologies to support projects:  fixatives for 

beryllium-contaminated facilities and demolition rubble piles, 
remotely operated characterization system to evaluate burial 
ground drums containing pyrophoric zircaloy material, liquid 
absorbent technologies for controlling free liquids in waste 
containers. 

• Provided sample/data management support � collected 500 
samples, issued 2 sample authorization forms (SAF), issued 7 
sample disposition records (SDR), and validated 4 data packages.   

Business Services: 
• Supported Revision 1 of ERC�s approved River Corridor Contract 

Transition Plan. 
• Issued annual revision to the ERC BHI-QA-01, �Quality Program 

Manual� to RL. 
• Summarized results of ERC self-assessments on opportunity for 

improvements related to operation of heavy equipment.   
• Updated the 2005 Independent Assessment Schedule and 

provided to ERC and RL. 

UPCOMING KEY ACTIVITIES:  
• Completion of transition activities in accordance with the RCCC 

Transition Plan � April through June. 
• Completion of Voluntary Protection Program (VPP) self-improvement 

plan � April. 
• Completion of 2004 RIDS campaign with all RIDS approved and 

issued to file custodians � April. 
• Completion of technology deployment fact sheet for hand-held XRF 

unit � April. 
• Perform an independent assessment of the ERC Readiness 

Assessment Program � April. 

ASSESSMENTS: 
 
 
 
 
 
 

Significant finding for this period: 
• CAR 05-S&H-02 � Inadequate fall protection procedure. 
Corrective action planning is in progress. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 

• SV:  $76K; 0.4%.  Insignificant. 
 
• CV:  $2,593K; 15.0% 
 Safety and Health: 

− Understaffed by four positions (three safety engineers, one 
Safeguards and Security professional).  RadCon Tech and 
RadCon Supervisor Training postponed in order to support 
current project needs.  Time phasing of other Hanford Site 
contractor work orders for instrument calibration and 
maintenance and dosimetry. 

Regulatory Support: 
− Underrun due to more direct project support. 

 Other: 
− FY04 rate rebill. 
− Received reduced estimate of retiree medical cost portion of 

total Site medical from the Site plan administrator. 

EAC TRENDS: 
Current Month:  ($222K) 
FYTD:  ($4,074K) 
• FY04 rate rebill. 
• Reduced FY05 fee forecast. 
• FY04 fee less than forecast. 
• Legacy retiree medical cost less than planned. 
• Regulatory Support underrun due to more direct project support. 
• Cost efficiencies in Radiological Controls and Project Controls. 

ISSUES: 
None for this reporting period. 
 
 
 
 
 

FY 2005 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May
17 24 22 25 20 24 23 20
14 18 18 20 16 19

Past Due Completed 4 0 5 3 4 3
3 5 5 3 4 3

21 23 28 26 24 25Total Performed

Assessments
Scheduled
Scheduled / Performed

Unscheduled / Performed

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 2,560 5,734 9,426 12,460 15,270 18,537 21,322 24,571 27,385 30,208 33,470 37,874
BCWS 2,526 5,646 9,295 11,183 13,947 17,178 19,961 23,207 26,018 28,839 32,099 36,500
BCWP 2,416 5,585 9,178 11,129 13,858 17,254
ACWP/EAC 2,026 4,765 7,446 9,666 12,779 14,660 17,409 20,581 23,378 26,121 29,250 32,425
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Current ERC contract 
completes May 31, 
2005
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March 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  0 first aids; 0 recordable-only; 0 lost workday cases 
 

HIGHLIGHTS: 
• Completed Revision 1 to the joint BHI/FH River Corridor 

Closure Contract (RCCC) Transition Plan (BHI-01751) and 
distributed to RL, FH, and ERC. 

• Received indication that a favorable audit report will be issued 
from DCAA for FY03 with no findings and no observations. 

• Completed the deployment of Office 2003. 
• Began deployment of flat-screen monitors, PCs, and printer 

replacement in the outer area. 
• Completed work order extensions and supplements to training 

subcontracts due to the ERC contract being extended to 
May 31, 2005. 

 

UPCOMING KEY ACTIVITIES: 
• Schedule an additional Safe & Drug Free Work Place class in 

May. 
• Begin working on automated cellular phone billing for all cell 

phones. 
• Begin reviewing bids for procurement of ERDF trailer complex. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($492K); (6.4%).  Postponement of system upgrades; 

server room move (May). 
 
• CV:  ($113K); (1.6%).  Overrun mainly due to more short-term 

vehicle leases than anticipated.  Planned to lease 36 vehicles; 
currently leasing 58.  Forecasting 60 leased vehicles for the 
remainder of FY. 

 

 
 
 
 
 
 
 
 

EAC TRENDS: 
Current Month:  $145K 
FYTD:  ($28K) 
• Efficiencies in Human Resources and CH2M HILL administration. 
• Fewer Information Systems and Technology system 

enhancements. 
• Offset by cost of additional leased vehicles. 
 

CONTRACT METRIC: 
 
 
 
 
 
 
 
 
 
Total P-Cards for March:          $     472,160  (367 actions) 
Total March Commitments:      $16,214,384  (65 actions) 
Total FY05 Commitments:        $41,275,759 
 

ISSUES: 
• Nine audits were started by DCAA, outside audit agencies, and 

internal audit in the months of February and March.  Providing 
support to these audits is draining resources from 
accomplishing regular workscope. 

 

Goal FYTD Mar 05
Small Business 50.0% 65.7% 63.2%
Disadvantaged 6.5% 13.2% 15.1%
Woman-Owned 2.5% 2.8% 1.3%
Veteran-Owned 0.02% 0.72% 0.47%
SD Veteran-Owned 0.02% 0.06% 0.24%
Hubzone Certified 0.05% 6.2% 1.5%

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,296 2,655 3,817 4,957 6,206 7,675 8,777 10,608 11,729 12,821 14,225 15,614
BCWS 1,294 2,652 3,814 4,955 6,204 7,676 8,787 10,629 11,758 12,860 14,274 15,673
BCWP 739 2,526 3,546 4,737 5,835 7,184
ACWP/EAC 638 2,262 3,387 4,725 5,656 7,296 8,569 10,158 11,478 12,652 14,129 15,645

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Current ERC contract 
completes May 31, 
2005
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